

DISPOSITION FORM

FILE NO.

SUBJECT

Postponement of Pipe Line work in Eielson Area

TO

Operations Divisions
RE, LAFB

FROM

DATE

COMMENT NO. 1

cc: Kittler
Brown


1. It is recommended that action be initiated to postpone pipe line construction in area now being utilized by Max Kumey Company for Asphalt Manufacture on Contract DA-344.

2. Site investigation reveals that required excavation and burying of P.O.L. line will necessitate the removal of presently installed Asphalt Lab, portions of gravel stock pile and asphalt plant.

3. It is anticipated that plant activity will be completed and plant moved by 1 August 1954.

4. Please advise of desired action.

Incl (1) Cknte dtd 20Apr 54
& sketch


WILLIAM E. ANDERSON
Major CE
Chief Project Engineer

INTRA-OFFICE COMMENT SHEET (Check Slip)

Office of the Resident Engineer
Ladd Air Force Base, Alaska

INSTRUCTIONS: Use this sheet for comments. Number all comments consecutively using Roman numerals. Attach all records which are necessary for intelligent action. Draw a line the full width of the sheet at the end of each note. Do not remove attached papers from this sheet. Originator need not sign full name, only initials, section symbol number and date.

SUBJECT: DA 344 20 April 54

NOTE NUMBER AND RECEIVING SEC. SYMBOL REMARKS

To;
Res. Engineer
From
~~Mjr. Andrew~~
Maj. Anderson

Due to the location of DE Lab Bldgs and Contractor's Mix Plant and stock piles, it is requested that the portion of pipe line operations be along the RR track adjacent to the contractor's plant operations, be suspended until 1 July 1954, due to the extra work and added expense that would be involved in moving the existing plants and stock piles, also moving and relocating of the lab. facilities.

Contract 344 is due to be completed on 1 July, 1954 Also the contractors plants and equipment to be removed from that area.

