



AIR MAIL

**DEPARTMENT OF THE ARMY
OFFICE OF THE CHIEF OF ENGINEERS
WASHINGTON 25, D. C.**

IN REPLY REFER TO *Haines-Fairbanks*
ENGMW *Da-573*

12 April 1954

SUBJECT: Changes to Plans and Specifications of the Haines-Fairbanks,
Alaska, Pipeline Project

TO: Division Engineer
North Pacific Division
Corps of Engineers, U. S. Army
Portland 5, Oregon

1. Inclosed is a copy of despatch no. 772, 5 March 1954 from the Embassy Counsellor, U. S. Embassy, Ottawa, Canada to the Department of State, Washington, D. C. This despatch contains approval by Canadian authorities of certain changes in plans and specifications for the Haines-Fairbanks pipeline project proposed by District Engineer, Alaska District.

2. Appropriate action will be taken to incorporate the approved changes in the project.

BY COMMAND OF MAJOR GENERAL STURGIS:

E. S. Conklin

1 Incl (dupe)
Cy Des No. 772, 5 Mar 54

E. S. CONKLIN
Acting Chief, Army Projects Division
Military Construction

7118 600.13 Haines - 1 (Haines)

AIR MAIL


NPDVL (12 Apr 54--OCE to NPD) 1st Ind
NPD 600.13 (Haines)-1 (General)
SUBJECT: Changes to Plans and Specifications of the Haines-Fairbanks,
Alaska, Pipeline Project

Office, Division Engineer, North Pacific Division, Corps of Engineers,
500 Pittock Block, Portland 5, Oregon, 16 April 1954

TO: District Engineer, Alaska District, Anchorage, Alaska

1. Forwarded for your appropriate action.

2. The inclosed approval by the Canadian authorities of the changes in the Denjak River, White River and Klaune Lake crossings apparently were to have been incorporated into the final contract documents before execution thereof since the records of this office disclose no modifications to date. The conditions of the approval requiring permits and additional burial of pipe are considered to be covered by the contract. The approval condition that the specifications be interpreted so as not to preclude use of Canadian materials, however, cannot be fully complied with due to the Buy American Act as to United States territory and necessary interchangeability of parts installed in Canada.


D. G. SHINGLER
Brig. General, USA
Division Engineer

1 Incl.: n/c
1 cpy w/d

AIR MAIL

12 April 1954

SUBJECT: Changes to Plans and Specifications of theaines-Fairbanks,
Alaska, Pipeline Project

TO: Division Engineer
North Pacific Division
Corps of Engineers, U. S. Army
Portland 5, Oregon

1. Enclosed is a copy of despatch no. 772, 5 March 1954, from the Embassy Counsellor, U. S. Embassy, Ottawa, Canada to the Department of State, Washington, D. C. This despatch contains approval by Canadian authorities of certain changes in plans and specifications for theaines-Fairbanks pipeline project proposed by District Engineer, Alaska District.

2. Appropriate action will be taken to incorporate the approved changes in the project.

BY COMMAND OF MAJOR GENERAL STUBBS:

1 Incl (supp)
By Des No. 772, 5 Mar 54

E. S. CASKLIN
Acting Chief, Army Projects Division
Military Construction

RICHARDSON

MILLARD

cc: Unit w/d
MCD reading -3
D&E 2434
Legal Div. Attn: Mr. Devine
(C&R)

Records: Per DF Gl/C2 16346 subject and content as above dated 26 Mar 1954

AIR MAIL

Mr E. Gerber/56380/igh

ENJEC

FY-55 D. Construction Program

Asst. Chief of Staff, G-1

ColEngrs

12 April 1964

Mr. Woodward/71588

1. Reference is made to the proposed FY-55 Military Construction, Army, Program, as it pertains to the Alaska Communications System.

2. Unlike action already initiated by this office authorizing preliminary design for the balance of the FY-55 Military Construction Army Program, no action has been taken to date towards design of the Alaska Communications System portion of the Program. This is caused by the fact that required funds are not available to the Office of the Chief Signal Officer pending legislative action by the Congress.

3. It is requested that this office be furnished necessary instructions on this matter.

FOR THE CHIEF OF ENGINEERS:

E. S. CONELIN
Acting Chief, Army Projects Division
Military Construction

WOODWARD

RECORD: Mr. Wilson, SigC informed thisO that required funds are not available.