

DISPOSITION FORM

FILE NO. ALFCF	SUBJECT Postponement of Pipe Line work in Eielson Area		
TO Colonel England, ALCANGO cc: Major Anderson	FROM HBK/ew	DATE 27 April 1954	COMMENT NO. 1

1. It is desired that action be taken by your office to postpone pipe line construction in the immediate vicinity of the Max Kuney Asphalt Plant, located adjacent to the railroad tracks at Eielson AFB.

2. This confirms verbal conversation between Colonel England and Mr. Kittler of April 26, 1954.

Edwin G. Fiske
EDWIN G. FISKE
Chief, Operations Division